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STATEMENT OF WORK 

 

Requester: 61 CELS/CLCD, [Rick NeLums] ph.(310) 653-5856 

CE Project Engineer: 61 CELS/CLCC, [Antonio Buenrostro] ph. (310) 653-5048 

Project Title:  [Repair Reclaimed Water Main Valves, LAAFB (ACJP082135) 

Project Number: ACJP082135  

Work Order: # 51851  

Date:  [February 11, 2009] 

Revision: [Final] 

 

 

1. SITUATION 

 

[61 CELS has identified the lack of maintenance 

operational controls for the reclaimed water line in the 

event of maintenance, breakage, or breach of line. 

 

Proposal is requested from qualified Contractor for 

Design/Build Project that most efficiently and 

economically addresses a solution to the statement 

above.  This project is a Design/Build Project. 

 

2. DEFINTIONS 

 

61 CELS: Los Angeles Air Force Base Civil and 

Logistics Squadron 

 

61 CONS: Los Angeles Air Force Base Contracts 

Squadron 

 

Architect-Engineer (A-E):  Contractor or direct sub-

contractor to the Contractor that will be the Architect-

Engineer for the project.  

 

Beneficial Occupancy Date (BOD):  Date when the 

building in part or whole is complete and turned over 

by the Contractor to the Government. 

 

CE Inspector:  The onsite (or field) Government 

representative during the construction phase of the 

project. 

 

CE Project Engineer (PE):  The Government 

technical lead for the project. 

 

Contract Administrator (CA):  The Government 

contractual interface for the project. 

 

Contract Documents:  The drawings, specifications, 

and other supporting documentation developed during 

the Design Phase of the project to be used in the 

Construction Phase of the Project. 

 

Contracting Officer (CO):  The Government contracts 

representative with authority over the Contract. 

 

Contractor:  The entity entering into a contract 

agreement directly with Government to perform the 

work under this Statement of Work 

 

Design/Build Project:  A project where a single 

Contractor is contracted to provide both the design and 

construction services for the execution of the Project   

 

General Contractor:  The Contractor or direct 

subcontractor to the Contractor that will be responsible 

for the construction phase of the project.   

 

Issued for Construction (IFC):  The Contract 

Documents that are ready to be turned over to the 

General Contractor for execution of the Construction 

Phase of the project   

 

Notice to Proceed (NTP):  The written notification 

from the Contracting Officer directing the Contract to 

proceed with project/phase of the work. 

 

Subcontractor:  A lower tier contractor entering into a 

contract agreement with a higher tier contractor   

 

3. SCOPE OF WORK 

 

3.1. General Scope of the Project to be 

performed includes but is not limited to the 

following: 

3.1.1. Review pertinent utility plans, design, 

locate and install isolation water valves 

per applicable Air Force and Current 

Building Codes. 

 

3.2. Detailed Scope of Work is described in the 

attached Appendix A.  Install isolation gate 

valves on main Reclaimed water main pipe 

lines.  Engineering contractor shall coordinate 

selection of isolation location with base Civil 

Engineering PM, Base Plumber, and Base 

Fire Chief, as well as comply with AFI 32-

1066, sec. 4.6.3 as applicable.  (4.6.3. Review 

plans of new and modified water and 

plumbing systems to identify and guard 

against cross connections and other 

potential sources of contamination or 

pollution (AFI 48-101, Aerospace Medicine 
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Operations).  Provides BPM documentation 

of plan review findings, comments and 

recommendations as needed.  
 

4. PROPOSAL PROCEDURE 

 

4.1. Design/Build Project:  This project will be 

awarded as a Design/Build project. The 

Contractor‟s Proposal documents shall be 

submitted and received in accordance with 61 

CONS requirements. The Contractor 

submitting a proposal on this project shall be 

required to submit a proposal that 

encompasses Architect-Engineer (A-E) costs 

and the construction costs.  These costs shall 

reflect all associated costs (i.e. overhead, 

profit, subcontractors, etc.) of both the design 

and construction.  This project shall comply 

with all federal, state, and local regulations 

and ordinances, including the appropriate 

Unified Facility Criteria (UFC) documents.  

Costs shall reflect compliance with these 

regulations (i.e. if a geotechnical study 

stamped by a geotechnical engineer is 

required, these costs should reflect this study, 

etc). 

 

4.2. Design Cost Estimate:  The design cost 

estimate shall be submitted utilizing the 

“Architect/Engineer Estimate” form 

(Attachment 1) or prior approved equal.  The 

format for the design cost estimate shall 

indicate, at a minimum, the number of 

professional, and non-professional labor 

category hours per discipline (i.e. project 

management, civil, architectural, structural, 

mechanical utilities, electrical, CADD 

management, etc.).  Each labor category shall 

list the corresponding hourly billing rate 

(Including A-E overhead and profit).  The 

estimate shall also list any applicable 

subcontractor (i.e. soil analysis services, site 

survey, etc) costs.  In addition to the hours 

and related costs, a list of deliverables shall 

be identified including a list of probable 

drawings, specifications and misc 

deliverables including calculations and other 

data. 

 

 

4.3. Construction Cost Estimate:  The 

construction cost estimate shall be submitted 

utilizing the “Contractor Cost Estimate” form 

(Attachment 2) or prior approved equal.  The 

construction cost estimates shall be presented 

in sufficient detail indicating costs for 

materials, labor (Los Angeles Prevailing 

Wage), and equipment required to construct 

this project.  Cost Estimates should be 

provided in sections including but not limited 

to mobilization; demolition; site preparation; 

site excavation; construction; HVAC testing, 

air balancing, and commissioning; 

demobilization; final inspection; and closeout 

documentation, etc.   

 

5. GENERAL 

 

5.1. Period of Performance:  This includes all 

phases of the project including Design, 

Construction, and Close-out Phases including 

all required Government review time. 

 

5.2. Project Schedule:  The Contractor shall 

provide, for approval, an AF Form 3064 or a 

prior approved alternative, progress schedule 

to the Contract Administrator within five (5) 

working days after NTP.  Schedule shall be 

detailed enough to identify all submittals and 

phases of work including but not limited to 

design, site mobilization, demolition and 

excavation activities, construction, hardscape 

installation, landscaping finishes, clean-up, 

demobilization, training of service personnel, 

closeout documents, Operations and 

Maintenance Manuals and any and all other 

related activities .  

 

5.3. Submittals:  Contractor shall submit all items 

listed in AF Form 66, Schedule of Submittals, 

(Attachment 3) for review and approval 

utilizing the AF Form 3000 as a cover 

sheet/transmittal.  

 

5.3.1. Text Documents:  All text document 

submittals shall be provided in both 

hardcopy and electronic formats as 

noted in AF Form 66.  Hardcopies shall 

include a loose-leaf copy and all 

additional copies shall be bound 

volumes.  Electronic text document files 

shall be submitted on CDs or DVDs in 

the native file format (MS Word, MS 

Excel, MS Project, etc.) and in a pdf 

version of the original.  

  

5.3.2. Drawing Documents:  All drawing 

document submittals shall be provided 

in both hardcopy and electronic formats 

as noted in AF Form 66.  Hardcopies 

shall include one full-size set of bound 

drawings and all additional copies shall 

be half-size sets of bound drawings.  

Electronic files shall be submitted on 

CDs or DVDs and include the 

AutoCAD files as noted in Section 6.2 
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and a pdf version of each half-size 

drawing file.. 

 

5.4. Permits & Certificates:  The Contractor 

shall obtain and provide to the Government, 

prior to commencing work, all permits and 

certificates as required by Federal, State, 

and/or Local Government agencies 

 

5.5. Conferences / Meetings:  Coordination 

conferences / meetings will be held from time 

to time as required.  The Contractor may 

request such conference when it is deemed 

necessary by both parties to clarify the work 

or expedite the preparation of plans and 

specifications.   

 

5.5.1. The Contractor shall be responsible 

for making memorandums of record of 

any conversations and minutes of any 

meetings with Government personnel 

concerning this project and forward one 

copy of these memorandums/minutes to 

each party concerned and one copy to 

the Contract Administrator within five 

(5) working days of event.  Each 

memorandum shall be numbered 

consecutively and chronologically, and 

signed by the Contractor‟s authorized 

representative. 

 

5.6. Code Compliance:  Unless otherwise stated 

all design, construction and related activities 

shall comply with the most stringent 

applicable federal, state, and local laws, 

codes, ordinances, and regulations to include, 

but not limited to, the Department of Defense 

Unified Facilities Criteria (UFC) 1-200-01 

and applicable occupation health and safety 

standards.  Code deficiencies shall be 

corrected at the expense of the Contractor by 

repair or replacement as directed and 

approved by the Contracting Officer (CO).   

 

5.7. Work Hours: 

 

5.7.1. Normal Hours:  All work shall be 

accomplished in such a manner that 

minimum inconvenience shall be caused 

to the Government.  All work shall be 

accomplished during normal duty hours 

of 0730 to 1600 hrs, excluding 

weekends and Federal holidays.  The 

Contractor shall obtain written approval 

from the Contracting Officer for any 

changes to these hours. 

 

5.7.2. Change to Normal Hours:  The 

Government reserves the right to change 

hours of operation. 

 

5.7.3. Restricted Access:  During the 

course of the contract, certain areas may 

be restricted or closed to Contractor 

personnel.  The Contractor shall comply 

with requirements for entry to include 

signing in or securing an entry badge 

and or wait for an escort. 

 

5.7.4. Military Exercises:  Occasionally, 

Government forces will conduct various 

disaster or contingency exercises.  

Should the Contractor be in an area 

subject to control, he shall immediately 

comply with the directions of Security 

Forces personnel.  This may include 

stoppage of work and immediate 

departure from the area.  The 

Government is not responsible for any 

costs associated with these exercises. 

The Contractor or his designated 

representative shall immediately inform 

the CE Inspector and await a clearance 

to return to the work area. 

 

5.8. Personnel: 

 

5.8.1. Project Manager:  The Contractor 

shall provide a fully qualified Project 

Manager/Alternate Work Supervisor 

who shall be available and can be 

contacted between the hours of 7:00 

a.m. to 4:30 p.m., Monday through 

Friday, except for legal federal holidays.  

The Contractor shall notify the Contract 

Administrator (CA) in writing at time of 

NTP of the names and contact 

information (i.e. office phone, work cell 

phone, email, etc) of the Project 

Manager and his designated 

representatives.  The Project Manager 

and alternate(s) must be able to read, 

write, speak and understand English. 

 

5.8.2. Appearance:  All construction site 

Contractor employees shall present a 

neat appearance and shall wear a sleeved 

shirt and/or safety clothing with the 

company name to be easily recognized 

as a Contractor employee while on Los 

Angeles Air Force Base property.  

Reflective construction vest and 

personal protective equipment shall be 

worn by all field personnel and field 

visitors. 
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5.8.3. Restriction of employees:  The 

Contracting Officer (CO) may restrict 

the employment under the contract of 

any Contractor employee, or prospective 

contract employee, who is identified as a 

potential threat to the health, safety, 

security, general well being or 

operational mission of the installation 

and its population. 

 

5.8.4. Security:  All aspects of the work 

and personnel involved shall comply 

with Los Angeles Air Force Base 

security requirements, including 

unescorted access. Personnel shall have 

their own base pass available at all times 

while working on base. Contractor (this 

includes himself, employees, 

contractors, subcontractors, suppliers, 

etc.) shall be on site at all times when 

work on this project under their control 

is being preformed.  

 

5.8.5. Area Clearances/ID:  The 

Contractor shall provide the Contract 

Administrator a detailed list of all 

employees (both prime and sub) 

requiring access to restricted areas for 

unescorted access.  This list shall 

include the employee‟s full name (as it 

appears on their Driver‟s License/state 

valid picture identification), citizenship, 

date of birth, location of birth, social 

security number, driver‟s license 

number, current vehicle registration, and 

proof of vehicle insurance.  These items 

shall be in their possession at all times 

to gain entry into the installation.   

Contractor shall be responsible for 

obtaining entrance for all workers, 

contractor, subcontractor, suppliers, etc.  

The Government and/or its 

representatives will not sponsor 

workers, subcontractors, suppliers, etc 

on to the base. 

 

5.8.6. Photography:  No photographs of 

any type shall be taken at any time 

without the prior written authorization 

of the Government. 

 

6. DESIGN PHASE 

 

6.1. Architect-Engineer (A-E):  During the 

Design Phase the A-E through the Contractor 

is responsible for the development of the 

Contract Documents and supporting 

documentation for the execution of the 

project.  The A-E shall have the necessary 

professional credentials (i.e. professional 

licenses / stamps) for the various disciplines 

required to develop the Contract Documents 

as outlined in the United Facilities Criteria 

(UFC).  The Contractor shall provide prior to 

the start of the Design Phase a complete list 

the professionals that will be sealing and 

signing the final Contract Documents.  This 

list shall include the professional‟s name, 

discipline, licensing jurisdiction, license 

number, and license expiration date.   

 

6.1.1. A-E shall perform design services 

including but not limited to conducting 

interviews with users, field surveys and 

investigations to develop planning data 

to base the design; preparing and 

furnishing a complete set of Contract 

Documents; and supporting the post 

design activities during the construction 

phase of the project.   

 

6.1.2. The A-E shall perform all services 

required to prepare and furnish complete 

Contract Documents consisting of 

drawings, technical specifications, 

design analysis, material and color 

selection, and addendums as required 

for the accomplishment of the project in 

accordance with requirements of this 

Statement of Work.  Design 

professionals shall prepare and/or 

review and approve the design of 

architectural, structural, mechanical, 

electrical, civil or other engineering 

features of the work.   

 

6.2. Contract Documents: 

 

6.2.1. Drawings:  All design and as-built 

drawings shall be well prepared, 

complete, and accomplished in 

accordance with best professional 

practices to clearly and concisely show 

the type and extent of the work to be 

performed.  All drawings shall be 

produced in AutoCAD version 2007 

DWG format.  Later AutoCAD versions 

may be used with prior approval from 

the Contracting Officer.  The drawings 

shall be dimensioned completely and 

accurately.  All hard copy drawings 

shall be drawn to the appropriate scales 

to clearly and legibly show the type and 

extent of the work to be performed.  
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Digital drawings shall be drawn to a 

scale of 1:1. 

 

6.2.1.1. CAD Standards:  The latest 

A/E/C CADD Standard shall be 

used to create, name, and populate 

layers including but not limited to 

layer color, layer line weight, and 

layer line type.  The A/E/C 

CADD Standard may be reviewed 

at 

https://tsc.wes.army.mil/products/

standards/aec/aecstdweb.asp.  The 

properties of all CAD drawing 

objects shall be assigned as 

“ByLayer” (i.e. a line or polygon 

will not inherently have a color, 

line weight, or line type; its layer 

will determine these properties).  

In addition, all drawings shall be 

geographically and spatially 

accurate and shall use the NAD 

83, State Coordinate Plane, Zone 

5 (in meters) coordinate system.  

All CAD files will conform to 

these standards, unless approved 

by the Contracting Officer.  The 

Geo-Integration Office through 

the Contracting Officer (CO) shall 

address questions concerning 

these standards.  

 

6.2.1.2. Government Provided 

Drawings:  To ensure the 

Contactor has the most current 

site, facility, and infrastructure 

information available, before 

commencing any design work, the 

Contractor shall request as-built 

plans applicable to the project 

from the Contracting Officer 

(CO).  If available, the 

Government shall provide hard 

copies or digital drawings.  Due to 

the number of legacy files, any 

AutoCAD drawings provided to 

the Contractor may or may not 

comply with the CAD standards 

set forth in section 6.2.1.1.  It is 

still the responsibility of the 

Contractor to comply with the 

standards set forth in section 

6.2.1.1 for any modifications or 

additions to the AutoCAD 

drawings provided or to any new 

AutoCAD files submitted by the 

Contractor.   For example, the 

interior walls provided to the 

Contractor in a floor plan may be 

placed in a layer named “Walls”.  

If the contractor adds a full length 

interior wall or modifies a full 

length existing interior wall, the 

new or modified wall will be 

place into a layer named “A-

WALL-FULL-INTR” and will 

comply with all other standards 

set forth in section 6.2.1.1.  In 

addition, although the 

Government will provide the most 

current and accurate drawings 

available, site conditions may 

vary from the drawings provided.  

This does not relieve the 

Contractor of his responsibility, 

depending upon the scope of the 

project, to provide complete and 

accurate drawings of the work 

being provided.  The Geo-

Integration Office through the 

Contracting Officer (CO)  shall 

address questions concerning 

these standards.    

 

6.2.2. Technical Specifications:  Technical 

specifications shall be developed to 

meet Government standards for Contract 

Documents.  Specifications shall be 

based on the Arcom Masterspec 

Construction Specifications three part 

format.  When necessary to use 

manufacturer‟s name to describe a type 

of product, include the words “or 

approved equal”.  References to owner 

and the A-E shall not be used in the 

specifications.  Any sections/references 

pertaining to equipment/items not 

applicable to this project shall be 

removed.  Project number shall appear 

at the bottom left side of each page of 

the specifications.   

 

6.2.3. Design Analysis:  The design 

analysis shall contain results of field 

investigations and measurements; 

criteria, detailed calculations, and 

assumptions used for all aspects of 

design.  All applicable codes and 

standards including Air Force directives 

shall be listed.  Project number shall 

appear at the bottom left side of each 

page of the design analysis.   

 

6.2.4. Submittal Revision Notations for 

Contract Documents:  During the 

development of both design and 

https://tsc.wes.army.mil/products/standards/aec/aecstdweb.asp
https://tsc.wes.army.mil/products/standards/aec/aecstdweb.asp
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construction drawings, specifications 

and design analysis, implementation of 

below annotation method is mandatory: 

 

6.2.4.1. Design drawings shall have 

alphanumeric (A, B, C, D, etc.) 

sequence every time the drawings 

are revised.  Each revision shall 

be duly dated and initialed by the 

checker and design engineer. 

 

6.2.4.2. Once the drawings have 

surpassed the 100% design stage 

and are ready for construction, 

they shall be reissued as revision 

0 (zero) and with IFC (Issued for 

Construction) notation.  The IFC 

drawings shall be duly dated and 

initialed by both the checker and 

design engineer.  Drawing 

hardcopies shall be sealed by 

licensed architect and/or engineer 

as appropriate. 

 

6.2.4.3. Any revisions made to the IFC 

drawings will be identified with 

numerals (1, 2, 3, 4, etc.) in 

ascending order and shall be duly 

dated and initialed by both 

checker and design engineer 

 

6.3. Submittals: 

 

 

6.3.1. Preliminary Design Submittal (35 

percent):  The A-E shall develop the 

preliminary design phase (35 percent 

complete and sufficient number and 

detail to determine the intended depth 

and completeness of the final plans 

design completion) to include, but not 

necessarily be limited to the following: 

 Site Plan –Show locations of 

proposed and existing facilities, 

existing and proposed utility service 

lines. 

 Floor and Roof Plans –Plans shall 

show a pertinent walls, structural 

members, doors, windows, fixed 

elements (casework, plumbing 

fixtures, etc.). 

 Elevations –Drawings include the 

elevations of all pertinent interior 

views including but not limited to 

water closets.  The elevations shall 

show the proposed interior design 

including planned materials, all in 

sufficient detail to portray the 

intended interior appearance. 

 Sections - As required to indicate 

sections through buildings and/or 

rooms.  Sections shall indicate 

relationships of all systems 

 Specifications – The A-E shall 

provide an outline specification 

covering the total proposed 

construction and all major proposed 

materials and finishes. 

 Design analysis 

 

6.3.2. Progress Design Submittal (NOT 

REQUIRED FOR THIS PROJECT).  
(65 percent):  Based on previous data 

and comments furnished by the Air 

Force covering the 35 percent submittal, 

the A-E shall further develop the 

progress design submittal drawings, 

specifications, design analysis, finish 

and material selections, and complete 

layouts as required, all complete except 

for minor clarifications or details which 

may be needed.  The submittal shall 

include, but is not limited to the 

following: 

 Cover Sheet/Project Location 

Maps 

 Index of Drawings 

 Drawings – shall include all 

drawings indicated in 35 percent 

submittal with any additional 

required drawings, schedules and 

details to convey 65 percent 

complete project. 

 Specifications 

 Design Analysis 

 Geotechnical Investigation 

Report, if recommended 

 

 

6.3.3. Issued for Construction Submittal 

(100 percent):  The corrected final 

design shall include all of the 90 percent 

documents with all final corrections 

completed.   

 Drawing hardcopies shall be sealed 

by licensed architect or engineer as 

appropriate. 

 The AutoCAD files shall be 

submitted as both live cad files and 

clip-bound versions of each of the 

drawing.  

 

 

6.4. A-E Post Design Responsibilities:   
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6.4.1. Inquiries:  The A-E shall be required 

to provide response to the construction 

contractors in regard to interpretations 

of the plans, specifications, submittals, 

conflicts, and/or discrepancies in the 

plans, specifications, and other matters 

of such which may arise.  Should there 

be the need for interpretations, 

clarifications, review, or changes to the 

plans or specifications, the A-E shall 

develop the specific information needed 

to issue an amendment to the Contract 

Documents for no additional cost to the 

Government. 

 

6.4.2. A-E Construction Site Visits:  The 

A-E or his duly authorized 

representative shall make periodic visits 

(once per month minimum) to the 

project site as part of his contract.  

During these visits the A-E shall gather 

or perform the necessary data and tests 

or surveys to support the completion of 

this project and shall develop and 

submit to the Contract Administrator 

(CA) within five (5) working days of 

visit an Observation Report at the 

conclusion of each site visit. 

 

7. CONSTRUCTION PHASE 

 

7.1. General Contractor:  During the 

Construction Phase the General Contractor 

through the Contractor is responsible for the 

construction of this project based on the IFC 

Contract Documents.  The General Contractor 

shall have a valid Class B Contractor license 

with the State of California Licensing Board. 

All lower tier Subcontractors shall also have 

valid and appropriate contractor license with 

the State of California Contractors Licensing 

Board. The Contractor shall submit to the 

Contract Administrator (CA) proof of 

compliance for the General Contractor and all 

Subcontractors for this item prior arrival on 

site.   

 

7.1.1. Contractor Responsibility: The 

Contractor shall be responsible for 

inspection and verification of all field 

conditions, inspect related work and 

adjacent areas prior to bidding and/or 

commencing work of said contract. All 

work to be coordinated with CE 

Inspector prior to the start of any 

activity. Contractor must report 

conditions preventing proper execution 

of work to the Contract Administrator 

(CA). Any condition(s) that would 

require deviation from this specification 

should be reported to the Contract 

Administrator (CA).  The Contractor 

shall have supervisory staff on site at all 

times during the execution of work. 

 

7.1.2. Contractor Means and Methods:  
The Contractor shall be responsible for 

construction means, sequences, and 

appropriate procedures in accordance 

with acceptable construction practices 

resulting in a final, complete and 

useable product.  

 

7.1.3. Commencement of work on site:  
The Contractor shall not commence with 

any portion of the construction services 

until the Project Schedule has been 

approved and contact has been made 

with the job CE Inspector through the 

Contract Administrator (CA), at least 

five (5) working days prior to onsite 

work 

 

7.1.4. Work Clearance Request:  The 

Contractor shall request from the CE 

Inspector a Base Civil Engineering 

Work Clearance Request (AF Form 103) 

prior to starting any field work.  The AF 

Form 103 will be initiated and 

completed by the CE Inspector.  

Additionally, at the request of the 

Contractor, notification requirements 

with local agencies, utility companies, 

dig alert and/or adjacent properties shall 

be coordinated with CE Inspector.   

 

7.1.5. Welding, Cutting and Brazing 

Permit:  The Contractor shall request 

from the CE Inspector an USAF 

Welding, cutting and Brazing Permit 

(AD Form 592) prior to starting any 

work covered by the permit.  The AF 

Form 592 will be initiated and 

completed by the CE inspector.   

 

7.1.6. Conditions of Work:  All efforts 

shall be made to allow complete access 

of the work area to the Contractor(s) and 

subcontractor(s) and maintain the area 

free of traffic to personnel.  Temporary 

facilities constructed by the Contractor 

to prevent interruption of normal work 

activity are subject to approval by 

Contracting Officer (CO).  The 

Contractor is required to notify the CE 

Inspector of any drive blocking or street 
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access restrictions at least five (5) 

working days prior to modifications. 

 

7.1.7. Interruption of Utility Services, 

Fire Alarm Systems, Fire Sprinkler, 

and Intrusion Detection Systems:  
Utility, communication services, and/or 

fire security systems are not to be 

interrupted under any circumstances to 

make, or relocate connections for any 

other purpose without the approval of 

the base Fire Chief and the Contracting 

Officer (CO).  Impairments requests 

must be made a minimum of fifteen (15) 

working days in advance and shall be 

properly coordinated so as to limit the 

time of disruption to affected occupants.  

Circumstances may require the 

interruption be performed after working 

hours or over a weekend period.  Plans 

shall be submitted for relocation of any 

fire protection/detection equipment 

identifying present and proposed 

location.   

 

7.1.8. Unforeseen Environmental Issues:   
The Contractor is responsible to notify 

Government on urgent basis for any 

unforeseen conditions not previously 

described, especially environmentally 

unfriendly conditions so that 

Government can act upon immediately 

and minimize construction downtime. 

 

7.2. Construction Submittals: 
 

7.2.1. Work Phasing Plan:  Contractor 

shall submit a preliminary work phasing 

plan which includes existing facility 

access, egress, and loading routes. This 

plan is intended to supplement the 

project schedule and shall provide the 

Contractor‟s preliminary means to 

maintain facility function throughout the 

construction period. 

 

7.2.2. Construction Material and Shop 

Drawing Submittals:  At the start of 

the Construction Phase, the Contractor 

shall submit a schedule/log listing all of 

the material and shop drawings that will 

be utilized in the construction of the 

project.  The Contractor shall submit 

material data / samples and shop 

drawings for approval at enough time in 

advance to allow the Government the 

opportunity to review and concur before 

the Contractor commits to purchasing / 

fabricating the material. 

 

7.3. Environmental: 

 

7.3.1. Environmental Compliance:  The 

Contractor shall comply, and ensure that 

all subcontractors comply with all 

applicable and latest federal, state, 

county, and local environmental laws 

and regulations to include, but not 

limited to:  general and specific permit 

conditions; Air Force Instructions (AFI), 

policies, guidelines, compliance 

documents, and management plans.  The 

Contractor shall comply with applicable 

portions of the latest Environmental 

Construction Requirements  

Specification Section 01010 

(Attachment 4).  The submittals listed in 

this document are mandatory 

requirements for environmental 

management compliance.   

 

7.3.2. Asbestos/Lead Abatement:  Los 

Angeles Air Force Base will provide 

lead/asbestos survey results to 

Contractor, where necessary.  This 

survey will be conducted under separate 

contract.  Contractor shall comply with 

applicable portions of the latest 

Asbestos Abatement Specification 

Section 02085 (Attachment 5) and Lead-

Based Paint Abatement Specification 

Section 02086 (Attachment 6) and will 

be monitored by the Environmental 

Section of 61 CELS for compliance. 

 

7.4. General  
 

7.4.1. Site Security:  The Contractor shall 

be responsible to provide security for 

the project site.  Means of access shall to 

be furnished to the CE Inspector. 

 

7.4.2. Fire Prevention:  All aspects of the 

work shall comply with fire regulations, 

which are available through the CE 

Inspector.  If determined necessary by 

the base Fire Chief, Contractor shall 

provide fire watch & provide labor for 

covering and/or protection of all fire 

alarm devices as required.  

 

7.4.3. Safety:  The applicable Occupational 

Safety and Health Act (OSHA) 

standards are incorporated into this 

contract.  The Contractor shall provide 5 
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working days prior to commencement of 

work on site a project specific Safety 

Plan. The Contractor shall provide 

temporary closures, covers, barricades, 

signs, and other resources required for 

the safety of building occupants, 

construction personnel, base personnel, 

and visitors. Upon request of the CE 

Inspector, all safety deficiencies shall be 

handled by the Contractor in a timely 

fashion. The Site Safety Plan submitted 

by the Contractor shall address all of 

these items.  The Government reserves 

the right to order an immediate stop 

work notification on a portion and/or the 

entire construction work site should this 

person determine that an unsafe work 

site condition exists.   

 

7.4.4. Sanitary Facilities:  The Contractor 

is responsible for providing adequate 

sanitation facilities for their employees. 

The Contractor shall provide an 

appropriate number of portable restroom 

facilities, wash stations, and trash 

receptacles for all employees on site. 

The Contractor is responsible for 

providing regularly scheduled 

maintenance, cleaning, and restocking 

of the facilities. The Contractor is to 

coordinate location of these facilities 

during the Pre-Construction meeting.  If 

the Contractor is not allowed to use 

portable facilities, Contractor personnel 

may use the nearest sanitary facility.  

The location will be identified at the 

preconstruction meeting.  The 

Contractor shall not use facilities in 

controlled or restricted areas in 

accordance with security regulations. 

 

7.4.5. Utilities:  All reasonable quantities of 

utilities will be made available to the 

Contractor without charge.  Any 

temporary connections or lines that may 

be required shall be installed, 

maintained, and removed by the 

Contractor at his expense but must be 

approved prior to work by the 

Contracting Officer (CO). 

 

7.4.6. Water Usage:   
 

7.4.6.1. Main Los Angeles Air Force 

Base, El Segundo:  Water from 

Los Angeles Air Force Base fire 

hydrant system is not available for 

use by the Contractor and for 

construction.  The Contractor may 

utilize water, if available, from an 

existing nearby facility or from an 

available irrigation connection 

upon approval of the CE 

Inspector.  If neither of these 

options is available, the 

Contractor will be allowed to 

bring in water to be stored on the 

construction site.   

 

7.4.6.2. Fort MacArthur, San Pedro:  
At Fort MacArthur the Base fire 

hydrant system is available for use 

by the Contractor.   

 

7.4.7. Repair/Care:  Contractor shall 

exercise due care to protect existing 

installations and monuments from 

damage. During performance of the 

work, the Contractor shall maintain 

clean project area(s) daily at his/her 

expense and at the end of each work day 

and upon completion of the job.  Any 

damage to the construction site during 

the project is the responsibility of the 

Contractor to repair to original 

condition.  This is to include travel paths 

to the project site. All damaged items 

are to be replaced with in kind item 

unless prior approval is obtained from 

the Contracting Officer (CO).  

 

7.5. Construction: 

 

7.5.1. Material:  Unless otherwise specified 

or noted on drawings or Scope of Work, 

all material associated to scope of 

contract shall be new.  All damage 

during or after delivery, installation, and 

before final inspection shall be the 

responsibility of the Contractor, and the 

Contractor, at no additional cost to the 

Government, shall replace any damaged 

materials. 

 

7.5.2. Demolition:  Contractor may be 

required to remove or relocate some 

items not shown on drawings or 

indicated in the Scope of Work, 

depending on the equipment 

manufacturer‟s specifications and/or 

recommendations.  The cost for such 

work shall be included in the 

Contractors Scope.   

 

7.5.3. Removal of Debris:  The Contractor 

is responsible for removal from the site 
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of including but not limited to excavated 

soils, vegetation and all 

trash/construction debris associated with 

this project.  All trash, debris, and refuse 

caused by the job shall be removed and 

disposed off base in compliance with 

State and Local ordinances and shall be 

deposited in an approved receptacle or 

container furnished by the Contractor.  

The job site shall be cleaned at the end 

of each workday.  All debris removed 

from site shall be recorded and disposal 

tickets provided to the CE Inspector.  

All debris should be recycled where 

possible.  

 

7.5.4. Underground Utilities:  All utilities 

that are buried after installation are to be 

tested to maximum capacity possible in 

the presence of the CE Inspector before 

they can be buried.  A 24 hour notice is 

required to be given to the CE Inspector 

before the test & inspection.  In the case 

of electrical lines (conduit for electrical 

lines) only inspection of the conduit is 

necessary.  All utility lines are to be laid 

on 1 foot of clean fill with 1 foot of 

clean fill covering.  Tracer wire is to be 

taped to the top of non-metallic lines 

(water, sewer, storm drain, etc) and the 

proper caution tape is to be placed at 

least one foot above the line, on top of 

the top clean fill layer. 

 

8. CLOSEOUT PHASE 

 

8.1. Pre-Final Inspection:  Once substantial 

construction (90%) has been completed and 

the Contractor has performed his own in-

house inspection with the Contractor‟s 

subcontractors and remedied all deficiencies, 

the Contractor shall notify the Contract 

Administrator five (5) working days in 

advance requesting a pre-final inspection.  

Final acceptance testing of components (i.e. 

electrical, irrigation, etc) shall be required.  

Contractor shall submit a final acceptance 

testing plan to be approved by the CE 

Inspector prior to final acceptance testing. 

 

8.2. Final Inspection:  Upon completion of the 

findings in the pre-final punch list items a 

final inspection shall be requested.  The 

Contractor must notify the Contract 

Administrator (CA) requesting a final 

inspection.   

 

8.3. Operations and Maintenance Manuals, and 

Training:  The contractor shall provide 

operations and maintenance manuals for all 

equipment installed under this contract that 

requires periodic maintenance as per AF 

Form 66.  Training sessions conducted by the 

appropriate subcontractor shall occur within 

30 days of BOD.  The Contractor shall be 

responsible for videotaping the training and 

provide copies as per AF Form 66.  The 

contractor shall provide notification to the CE 

Inspector five (5) working days prior to 

planed training session. 

 

8.4. Equipment/Workmanship Warranty:  The 

Contractor must provide detailed written 

documentation of all warranty conditions for 

the completed job to include all parts, labor, 

and workmanship (See Attachment 7 for 

Samples of Contractor and Subcontractor 

Guarantee – Warranty letters).  Description of 

warranted labor, material, and/or equipment 

shall include manufacturer name, model and 

serial numbers.  This documentation is to be 

provided to the Contract Administrator (CA) 

prior to final invoice.  Faulty materials and/or 

unsatisfactory workmanship occurring during 

the warranty period shall be corrected and 

addressed to Contracting Officer (CO) as a 

warranty call at the Contractor‟s expense.  

Warranty period for all work, labor, and 

materials shall be a minimum of 1 year after 

issuance of the Beneficial Occupancy Date 

(BOD).   

 

8.5. DD 1354 Transfer and Acceptance of Real 

Property:  Per UFC-300-08 and the Category 

Code List (Attachment 8) the Draft (new 

construction) or Interim (remodel 

construction and equipment modifications) 

DD-1354 (Attachment 9) shall be submitted 

twenty (20) days prior to BOD.  The final 

DD-1354 shall be submitted within thirty (30) 

days of the BOD.   

 

8.6. Construction Record Drawings:  The 

Contractor shall provide „red line‟ hardcopies 

and AutoCAD files of drawings of any 

alterations, changes, additions, deletions, 

deviations, etc to the Issued for Construction 

(IFC) drawings during construction.  The 

AutoCAD files shall be submitted as both live 

cad files and clip-bound versions of each of 

the drawing. 

 

8.7. Additional Computer Aided Design 

Documents:  Contractor shall provide 

AutoCAD drawings for all custom or 
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fabricated items provided or installed under 

this contract. Contractor shall provide CAD 

drawings from the manufacturer, if available.  

 

 

(End of Statement of Work) 


